
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-1563 

November 16,200O 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency 
Region X 
1200 Sixth Avenue 
Seattle, Washington 98 10 1 

Mr. Dean Nygard, Site Remediation Manager 
Idaho Department of Environmental Quality 
1410 N. Hilton 
Boise, Idaho 83706 

SUBJECT: Request to Extend the Enforceable Milestone for the Operable Unit l-07B Draft Record 
of Decision Amendment (EM-ER-2 19). 

Dear Mr. Pierre and Mr. Nygard: 

The Environmental Protection Agency, the Department of Environmental Quality, and the U.S. 
Department of Energy, Idaho Operations Office completed comment resolution and reached 
informal concurrence on the Operable Unit (OU) l-07B Proposed Plan on November 8,200O. 
This concurrence is approximately three months behind the baseline schedule. The cause for this 
delay is related to an agency concern over compliance with state Underground Injection Control 
regulations and the possibility of reinjecting radionuclides from the New Pump and Treat Facility 
in concentrations above MCLs. The issue was resolved asker three months of discussion, but the 
resulting three-month delay has impacted the INEEL’s ability to prepare the draft Record of 
Decision (ROD) Amendment before the enforceable date of February 2001. 

Per the Federal Facilities Agreement and Consent Order (FFAKO) Section 13, Part 1, DOE is 
requesting that the enforceable milestone for submitting the OU l-07B draft ROD Amendment 
for agency review be extended from February 2001 to May 2001. DOE believes it has “good 
cause” for requesting the extension because the agencies required an additional three months to 
resolve the issue, and the additional three months was outside the control of DOE. Extending the 
ROD Amendment enforceable submittal date does not affect other OU l-07B enforceable 
milestones. 
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Per section 13.4 of the FFA/CO, the agencies have seven days to respond to this extension 
request. We appreciate your attention to this matter and look forward to your favorable response. 
If you have any questions regarding this issue please contact Mark Shaw at (208) 526-6442. 

Sincerely, 

Kathleen E. Hain, Manager 
Environmental Restoration Program 

cc: M. Jeffers, DEQ, 1410 N. Hilton, Boise, ID 83706 


